& CALIFORNIA CHANGE ORDER (CO) CO No.: 00024

High-Speed Rail Authority

TITLE: Main Canal Suvey Report DATE:01/27/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work @ Agreed Lump Sum:

Compensate the Contractor for performing the following activity:

(1) Prepare a Historic Architectural Survey Report of the (Madera Irrigation District) MID Big Main Canal which will serve as the
basis for revising agreement No. HSR 13-06 Book 2, Part A, Subpart 2- of the Special Provisions, Section 8.2 paragraph 2,

This activity shall be done in accordance with the Archeological Field Inventory Scope of Work outlined in directive letter DL-
00005,

(2) Revise paragraph 2 Section 8.2 of the Contract Special Provisions Revision #1 of Change Order #00019 of Agreement No. HSR
13-06 Book 2, Part A, Subpart 2 to read as shown highlighted in blue on Attachment A
Page 1 of 1 of this Change Order.

For this work the contractor shall receive and accept the agreed lump sum of $12,354.25. This sum constitutes fall and complete
compensation for providing all labor, material, equipment, tools and incidentals, including all matkups by reason of this change.

No additional contract time is warranted as this change does not alter the project features nor would it affect the controlling item of
work.

: Time

FCO gﬂ““‘t Deseription Quantiy Uit O e e Ad].
00001 Main Canal Survey Report 10 LS $12,35425 $1235425 D
Total: $12,3584.25 0

ATTACHMENTS: Attachment A to Change Order No: 00024
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= CALFORNIA CHANGE ORDER

v High-Speed Rail Authority (CO) CO No.: 00024
TITLE: Main Canal Suvey Report DATHE: 01/27/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Ciniurs

Except a5 modified by this Change Ordor, all terms and conditions of the Contract, as proviously modified, remain unchanged and in
full force and effoct, The parties agree that this Change Order is a final and equitable i
smount end constituss 8 mutual accord and satisfaction of all claims, current of fiture, of whatever nature caused by or erising out of
the facis and circumstances swrrounding this Change Order including, buf not limited to, direct, indirect and consequential costs;
sdditinpal time for performance; and the impact of the modifications specified in this Change Order, alone or taken with othcr
changes, oa the unchenged Waork.

Contracior's Swere Cortifiention

By cuseoting this Change Order for the Contractor below, the undarsigrod for the Contrastor certifies 2s truc, under penglty of perimy
(under the lgws of Califomis, executed in Fresvo, Californis), as follows: '

This Change Crdsr is meds in good fith and in accerdance with the termg of the Contract.

The wmount of time and/or compensation requested acourately reflects the appropriate adjustments sné inchudes ell known snd
saticipeted impests or amounts that may be incurred g8 o fosult of the event or matter giving rise to such proposed change.

The Cuntractor has no reason {0 belicve and dogs not believe that fhe factual basis for this Change Order is falsely sepresented. -
The Coniractor has investigated the basis for each Subcoutractor claim and hes determined that cach such claira is justified as to

ontitlement end amount of money and/or time requested and hes pc reason o elicve and does not believe that the factual basis for the
Subcontractor’s slaim is falscly represented.

Subcontractor's Sworn Certification(s):
Attached as [indicate “nons” if no such

Subcouiactors are involved) are sworn cotificetions from caeh Subconizactor involved in the Work or eveni confemplated by this
Change Order in the form gbove. '
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